



LMCP BULLETIN

Land and Maritime Connectivity Project



This monthly newsletter provides Government Agencies, Business Enterprises, Development Partners, and the General Public with updates on the latest developments and activities under LMCP. Through these regular bulletins, we aim to keep all stakeholders informed about the project's progress, key milestones, and ongoing achievements under the Land (Road) and Maritime (Wharf) contracts.

General Announcement.

Roadworks within Honiara City is nearing completion with the contractor now focused on the last section of Mendana Avenue, between Hot-Bread and MID-HCC roundabouts, which contains the Central Market and associated Bus-stops. Accordingly, in liaison with relevant authorities, temporary bus-stops will be in use and access to adjacent areas, for vehicles & pedestrians, will be controlled to mitigate traffic congestion. The Ministry of Infrastructure Development has urged continued patience from all road users & pedestrians during this time and requested all to exercise due caution as well as to comply with traffic management and safety measures in place around the work sites.

KiraKira Wharf - Makira Ulawa Province



Construction of the new Kirakira Wharf in Makira-Ulawa Province continues to make strong progress, with major components including the wharf foundation, access bridge, and mooring dolphins now approaching completion. Although the project experienced delays earlier this year due to adverse weather conditions and Cyclone Maila, it remains on schedule for substantial completion by July 2026. Minor finishing works, including the installation of kerbs, fencing, lighting, and pile protection, are ongoing. In addition to the main wharf structure a Passenger Building is also being provided together with access road improvements. Key structural materials have been transported to site and works are currently ongoing in parallel with wharf activities.

Issue: 08

Month of: May 2026

Inside this issue:

1. KiraKira Wharf - Makira Ula-wa Province
2. Riffle Range Roundabout - Honiara City
3. Mendana Avenue - Honiara City
4. Ahanga Wharf - Renell Bello-na Province
5. Honiara Port - Honiara City
6. Henderson- Mberande Road - Guadalcanal Province

Road Safety Tips

- Do not exceed speed limits and always adjust speed to road conditions.
- Obey all road signs and traffic signals (stop signs, traffic lights, speed limits).

Tandai - Riffle Range Roundabout - Honiara City



Works on the landside section of the Riffle Range Roundabout are progressing well, with grading and surface preparation activities nearing completion. The site is now being made ready for sealing and concrete pavement works, which will deliver a durable road surface and enhance traffic flow, safety, and overall connectivity for road users.

Mendana Avenue - Honiara City



This component of the works is now substantially complete between the Town-Ground and Hot-Bread roundabouts with small gaps at the Heritage Park roundabout and SIPA intersection to be completed in the near future. Current construction is now focused in the section from Hot Bread Roundabout to the MID-HCC Roundabout. Due to the nature of the works, this section will be undertaken under carriageway closure conditions. During this period, one carriageway will remain open and will operate as a two-way single lane to maintain traffic flow and ensure continued access for road users.

Ahanga Wharf - Renell Bellona Province



Additional drilling equipment has arrived in Honiara and is being prepared for deployment to supplement current piling equipment already mobilised to Bellona for this wharf project. The specialized equipment will play a critical role in the installation of foundation piles that will support the new wharf structure, helping to ensure the project progresses efficiently and according to schedule. Preparatory works are also progressing well, with several key milestones achieved ahead of the commencement of major construction activities. Site facilities have been successfully established at Ahanga, creating the necessary operational base for construction teams. In addition, the majority of foundation pile materials and essential construction equipment have already been delivered to the project site, ensuring readiness for the next phase of works. Meanwhile, in Honiara, fabrication of the majority of precast concrete units for the wharf superstructure has been completed. These precast components will be transported progressively to the Ahanga worksite as construction advances and materials are required on site.

Honiara Port - Honiara City



Piling works at the Honiara Port are progressing steadily. The works involve the installation of steel piles that will form the foundation of the new wharf structure, providing the strength and stability required to support future port operations. Construction team and specialized equipment are working efficiently to drive and position the piles in accordance with engineering specifications. The piling activities are being carried out with careful attention to safety, quality, and environmental requirements to ensure the long-term durability of the facility.

Henderson- Mberande Road - Guadalcanal Province



Construction of the pipe culvert at Foxwood is progressing well, with significant works completed and activities advancing according to schedule. The project involves the installation of a new culvert structure designed to improve drainage capacity, reduce flooding risks, and enhance the resilience and safety of the road network in the area. Once completed, the new pipe culvert will provide more efficient stormwater management, improve road accessibility during periods of heavy rainfall, and contribute to safer and more reliable transport connectivity for local communities and road users.

Thank You for Being Part of Our Community

If you have any questions or feedback, feel free to reach out at

- LMCP Communication Officer - 7252525, lnodua@lmcp.com.sb
- MID Safeguards - 7582239, RBasil@mid.gov.sb
- CSC Safeguards - 7914014, jsikele@lmcp.com.sb
- CCECC Safeguards - 7376307, dclangle813ccecc@clmail.com

Follow us on:

Website: [https://solomons.gov.sb/ministry of infrastructure Development](https://solomons.gov.sb/ministry%20of%20infrastructure%20Development)

Facebook: Ministry of Infrastructure Development